

Weekly ReportEE491

Date: 03/10/2014

| | |
|-----------------------|---|
| Group Number and Name | Dec 14-3 |
| Client/Advisor | Dr. Tyagi |
| Attendees/Role | Nathaniel Young, Ziji Guo, Sam Kelly, Latif Masud |

Past week accomplishments

What was done, who did it, and when it was done

- ❖ Everyone: Install CCS
- ❖ Latif: Test Evaluation board
- ❖ Ziji: Work on website
- ❖ Sam: Find Bluetooth module
- ❖ Nathaniel: Study How to use CCS

Plan for coming week

What to do, who, and when should it be done

- ❖ Everyone: Enjoy spring break next week
- ❖ Latif: Design new test system
- ❖ Ziji: Work on website
- ❖ Sam: Find Bluetooth module
- ❖ Nathaniel: Investigate more about what our system will need/

Pending Issues

- ❖ Finalizing hardware choice.
- ❖ Creating code repository.
- ❖ Finishing website bring-up
- ❖ Starting initial code development

Weekly ReportEE491

Individual Contributions

- ❖ Ziji: Worked on website
- ❖ Sam: Figured out that the processor is plug and play
- ❖ Nathaniel: Figured out that the processor is plug and play
- ❖ Latif: Directed Team assignments.

Individual hourly Contributions

| <u>NAME</u> | <u>Hours this week</u> | <u>HOURS Cumulative</u> |
|-------------|------------------------|-------------------------|
| Latif | 5 | 33 |
| Nathaniel | 5 | 31 |
| Sam | 5 | 27 |
| Ziji | 5 | 29 |

Comments and extended discussions:

This week we figured out that while we had picked a good audio processor, it required no additional work to program it. Sam and Nathaniel used the correct parameters for picking the audio processor but they had assumed that it required further code development.