

# Weekly ReportEE491

Date: 1/25/2014

Group Number and Name	Dec 14-3
Client/Advisor	Des Moines Public School/Dr. Tyagi
Attendees/Role	Nathaniel Young, Ziji Guo, Sam Kelly, Latif Masud

## Past week accomplishments

What was done, who did it, and when it was done

Since this was the first meeting of the semester, no past accomplishments can be reported.

## Plan for coming week

What to do, who, and when should it be done

- ❖ Everyone: Go through CpRE 388 lecture slides to learn basics of mobile applications development.
- ❖ Ziji: Contact client to setup a meeting time and ask initial questions.
- ❖ Sam: look into initial iOS application development and report back as suggested by Dr. Tyagi.
- ❖ Nathaniel: look into iOS and Android development layer to see if it is possible to control an iPad using a Bluetooth device.
- ❖ Latif: Bring up initial webpage and look into the approval process of writing a driver for iOS and Android.

# Weekly ReportEE491

## Pending Issues

- ❖ Platform choice (iOS/Android/Windows): finding out from client which platform the project needs to be implemented for.
- ❖ Webpage bring up.
- ❖ Hardware Capabilities: Finding out capabilities of the previously designed headset from client.

## Individual Contributions

Since this was the first meeting, no significant contributions were made by anyone. Everyone was asked to read up on cerebral palsy for the first meeting, which everyone did.

## Individual hourly Contributions

<u>NAME</u>	<u>Hours this week</u>	<u>HOURS Cumulative</u>
Latif	1	1
Nathanie l	1	1
Sam	1	1
Ziji	1	1

## Comments and extended discussions:

We utilized the first meeting to both introduce ourselves and have an initial discussion with Dr. Tyagi about the project. We spoke at length about the different possible approaches to solve the problem we face,

## Weekly ReportEE491

but we all agreed that we needed to contact the client and find out more details before proceeding any further. After that, we selected roles for each person in the group and assigned tasks for next week.